FMSIB Quarterly Project Report for (06-25-13) Freight Mobility

Strategic Investment Board
FMSIB PROJECT # 36

Agency Name and Project Title

City of Yakima Project Description
Yakima Grade Separated Rail This project will construct 2 underpasses; Located at Lincoln Avenue and
Crossing Martin Luther King Jr. Blvd. (formerly ‘B’ St.) from 1 Ave. to 1* St. The
Contractor underpasses will reconstruct three lanes on each roadway under the
Phase 1: (Uti's) West Coast Const Co. Inc., | Burlington Northern Santa Fe mainline. This project is critical to the
Phase 2: (Lincoln Underpass) Apollo Inc., | movement of truck freight traffic, emergency vehicles, and the movement of
Phase 3: (MLK U/pass) Mowat Const. Co., | yehicles into and out of the downtown area. City Project # 1818

Recent Progress: Lincoln Avenue Underpass is physically complete. Closeout paperwork is underway.

Phase 3 — MLK Underpass: Mowat Construction Company of Woodinville, WA has begun construction. BNSF
completed construction of the shoofly on June 22" which finally allows the construction to begin in earnest. A PWTF
Loan for MLK underpass is pending as well and we understand they have been delayed but have not gone away yet..

Schedule and Scope changes: The low bid came in at $10.635 million; $2M under the Engineer’s Estimate.
Although construction began on March 11" delays have been caused while waiting for privately-owned fiber optic lines
to be relocated and waiting for BNSF to construct the shoofly. The project is about two months behind due to these
delays. (We continue the PWTF Loan application process, having met their criteria so far.)

State funds will be utilized for:  All Phases of the project.

Environmental Impacts / Compliance Federal fund Impacts:
The FONSI has been signed as our NEPA document for all phases.

We completed adoption of the NEPA as our SEPA Federal funds are included in all Project Phases.

Project Milestones Scheduled Attained Milestone Outlook
E\g‘é'rf\:‘er:‘f”ta' Documents 11/05 04/06 FONSI signed by FHWA 8/17/06; SEPA adopted 10/4/06
RW Complete Ph 2: 7/09 Ph 2: 8/09 |Work for Phase 1 was completed within existing R/W.

P Ph 3: 7/09 Ph 3: 8/09 R/W for Phases 2 & 3 was acquired in August 2009.

Utilities (Water)
Utilities (Power, storm w.) 04/08 Utilities were moved out of the sites during Phase 1 Construction
Structure
Site Prep

Demolitions ( Ph 3) 02/2013 03/13 The contractor has completed site prep for his first area of work.

Ph 2: 6/10 Ph 2: 6/17/10 | Due to the poor weather of this spring, a ground breaking was not

Groundbreaking held. We plan to have a ribbon cutting following completion of Ph. 3.

Ph 2: 05/12 Ph 2: 05/12

Open to Traffic Phase 3: 08/14 is the “guesstimated” date.

Ph 3: 08/14 MY
Project Cost Dollars in percent | 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: millions of total -
Date Planned Revised Actual
PE (incl. final design) $ 6.00M 13% 912 | § 0 § 0
12112 | $ 0 $ 0
0,
Right-Of-Way $ 4.40M 10% 33§ 0 $ 0
Construction $ 35.65M 77% 6/2013 | $ 500,000 $ 0 $ 582,452
TOTAL $ 46.05M 100% 9/2013 | $ 500000 | § 417,548 | §
12/2013 | § 998,000 $§ 0 $
TOTAL $ 1,998,000 $ 0 $ 1,998,000
Carry-over 09-11 $ 1,998,000 $ 0 $ 1,998,000
Total 11-13 $ 1,998,000 $ 0 $ 1,998,000
GRAND TOTAL $ 7,000,000 $ $7,000,000
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